

Original Workshop Schedule

- Legal / regulatory 06/06
 - Basics of D+D 10/06
 - Characterisation 02/07
 - D+D plan 05/07
 - D+D technologies 09/07
 - Cost estimates 02/08
 - Review D+D plan 05/08
 - Prepar. for D+D 09/08
 - Decont. exercise 05/09
 - Dismantl. exercise 10/09
 - Dismantl. exercise 02/10
 - Dismantl. exercise 06/10
 - Decont. exercise 10/10
 - Final survey / bldg. 05/11
 - Final survey / envir. 05/11
 - Final D+D report 10/11
- Additional workshop:**
- Transition (ANSTO) 12/07
 - Careful implementation!
 - Check: What to do next?
What is needed?
 - Complementary activities!