

The PRR-1 Situation

Management of Decommissioning Projects

- The PNRI expects to form the core of the PRR-1 decommissioning project team from the old reactor operations staff.
- The reactor staff only has 10 people left, and cannot supply all of the competencies needed in a decommissioning organization.
- All of the core competencies required seem to be available in other PNRI units, but only in a few people in each field, and those people are already doing other jobs. The PNRI should be prepared to supply these other people to the decommissioning project team, even if only in a temporary or consulting basis.

The PRR-1 Situation

Management of Decommissioning Projects

- In addition to the decommissioning project team, the PNRI also has the responsibility of creating a strong decommissioning regulatory team within the NRLSD.
- The NRLSD may not have all the competencies needed to regulate PRR-1 decommissioning.
- The PNRI should be prepared to hire consultants and contractors for jobs that cannot be done by any of the PNRI staff, in both the operations and regulations sides.