

CT Surface (ext): 110

Beta Contamination (external)

Time (h) per m2: 0.17

Total time Estimate: **18.33333333**

Labor Cost Estimate

	Personal	Overhead	Total	
Technician	1	152	53	205
Total cost:	2786.667	971.6667	3758.333	
Skilled Worker	1	139	49	188
Total cost:	2548.333	898.3333	3446.667	
Total	5335	1870	7205	

Equipment Cost Estimate

Cost per m2 21

Total 2310

Total 9515

Gamma Contamination (external)

Total 9515

Samples

Sample-taking costs (per sample)	Consumables	Time
Smear	10	0.08
Soil	15	0.33

Laboratory costs (per sample)	Equipment	Time
Gamma	350	0.40
Smear	38	0.25

Number of smear samples per m2: 1

Number of smear samples: 110

Number of soil samples: 10

Labor Cost Estimate

	Personal	Overhead	Total	
Auxiliary Worker	1	127	44	171
Gamma	423.3333	146.6667	570	
Smear	1164.167	403.3333	1567.5	
Total cost:	1587.5	550	2137.5	
Skilled Worker	1	139	49	188
Gamma	463.3333	163.3333	626.6667	
Smear	1274.167	449.1667	1723.333	
Total cost:	1737.5	612.5	2350	
Total	3325	1162.5	4487.5	

Equipment Cost Estimate

Gamma 3500

Smear 4180

Total 7680

Consumables Cost Estimate

Smear 1100

Soil 150

Total 1250

Total 13417.5