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• The PRR-1 does not yet have a well-informed cost 
estimate of PRR-1 decommissioning.

• At the present time, the decommissioning tasks are 
known only in general terms and are not yet specific 
enough to allow accurate cost estimates.

• The following work during 2007 could provide enough 
data to refine the definition of tasks:
– Radiological characterization survey.
– Creation of decommissioning regulations, including 

release criteria.
– Decision on end-point of decommissioning.


